

Go-Live Readiness Note

Project: Northstar Support Deflection MVP

Date: August 13, 2026

Prepared By: Esther Wambui (Team Lead)

Team Members: Jack, Sarah, Mark

1. Product Status: Ready for Launch

I am pleased to confirm that the Northstar Support Deflection MVP is fully developed, deployed, and live on GitHub Pages. The prototype successfully meets the minimum viable product requirements to deflect customer support tickets through self-service features.

Specifically, the application successfully handles two primary ticket types:

Order Tracking: Users can input an Order ID and receive dynamic, color-coded status updates.

Return Processing: Users can initiate a return, select a reason, and instantly generate a mock Return Merchandise Authorization (RMA) code.

Technical Fulfillment: The frontend interface correctly integrates with a JavaScript-based mock database simulating our backend logic. The UI is fully responsive and cleanly formatted using Tailwind CSS.

I) What's Known-Broken / Missing (MVP Limitations).

Backend Integration: The current logic uses mock JavaScript conditions (e.g., if ID starts with '1', it's shipped). It is not currently connected to Northstar's real database.

Stock Availability: The 3rd ticket category (Stock Availability) was excluded from this MVP sprint to prioritize stability on the first two categories.

Authentication: Anyone with an order ID can look it up; there is no email/password verification layer yet.

II) What Northstar Needs to Pick it Up

Your backend engineering team needs to replace the `checkOrder()` and `processReturn()` functions in the frontend script with actual API calls to your Shopify/Salesforce backend. Host the `index.html` file on a subdomain (e.g., `help.northstar-retail.com`).

2. Process & Compliance Sign-Off

As Team Lead, I have reviewed our Sprint execution and verify the following team agreements were met:

The 4-Hour Rule: No single task on our project board exceeded 4 hours of active work. Tasks were properly scoped.

Board Accuracy: The project board accurately reflects reality. Team members adhered to the rule of moving their task cards to the appropriate column (To Do, In Progress, Done) on the exact same day the work was completed.

Audit Log Integrity: All code was collaboratively integrated into the index.html file via GitHub commits, ensuring our exported Audit Log accurately timestamps the entire sequence of development.